

# STATEWIDE SUMMER CONSTRUCTION PROJECTS / 2018

District One – Northeast, Georgia					
County	Project #	Project Name	Brief Project Description	Project Completion	Lane Closure Allowed & Timeframe
Forsyth	0013367	Widening and Reconstruction on State Route 400	This project proposes to construct one additional 11 foot travel lane, 10 foot inside shoulder (of which 8 feet would be paved), and 10 foot paved outside shoulder in each direction on US 19/SR 400 Project limits are from the McFarland Parkway interchange north to SR 369 / Browns Bridge Road. The project length is approximately 13.4 miles in both directions. The construction of the additional lanes and inside shoulder would take place in the existing median of US 19/SR 400.	Comp: 10/1/18	Northbound 9pm-12 noon weekdays Friday 9 pm- 12 am Monday morning South Bound 7 pm-5 am Monday-Friday Friday 7 pm through Monday morning 5 am
Forsyth/ Hall	0007021	Widening and Realignment on State Route 53 (Boling Bridge over Lake Lanier)	0.793 Mile of Construction for Widening and Realignment on SR 53 Beginning N of Dogwood Path and Extending N of the Chestatee River, Includes Construction of Bridge and Approaches over Chestatee River (Lake Lanier)	Comp: 3/31/19	Single lane closures 11 am-2 pm; 7 pm-6 am Monday-Thursday 7pm-8am Saturday & Sunday
Forsyth	0002392	Widening and Reconstruction on State Route 20	Widening and Reconstruction on SR 20 (Buford Hwy) Beg. at Samples Rd. and Ext. to James Burgess Rd.  Opens to traffic 5.25.18	Comp: 5/31/19	On SR 20 at Echols Road, Windermere Pkwy and Riverclub 10 am-2 pm; 7 pm-6 am Monday-Thursday 10 am-2 pm Friday Other Side Streets Friday 8 pm-8 am Saturday Saturday 8 pm-7 am Sunday Sunday 8 pm-6 am Monday
Gwinnett	NHIM0-0085-02(164) 110600	Design Build Construction Managed Lane I-85 North	Design Build Construction of a Single Concurrent Managed Lane I-85 N of Old Peachtree to Hamilton Mill Rd.	Comp: 6/26/18	See website for these updated closures

Gwinnett/ Hall	132950	Widening And Reconstruction on State Route 13	1.684 Miles Of Widening And Reconstruction On SR 13 (Buford Hwy) Beginning At Sawnee Ave And Extending to Friendship RD	Comp: 6/30/20	SR 13 & side streets 9 am-3:30 pm; 8 pm-6 am Monday-Thursday 9am-8am Friday 8pm-9am Saturday 8pm Sat-6 am Sunday SR 13 9 am-4:30 pm 8 pm-6 am
Hall/ Jackson	121340 /122150	Widening and Reconstruction on US 129/ State Route 11	7.064 Miles of Widening and Reconstruction on US 129/SR 11 Beginning at SR 332 and Extending to SR 323, Also Includes Construction of a Bridge and Approaches over Allen Creek	Comp: 4/30/20	SR 11 & side streets 9 am-4 pm; 7 pm-6 am Monday -Thursday 9am-3pm Friday Friday 8 pm-6 am Monday SR11 multi-lane 8:30 am-4:30 pm 7 pm-6 am Monday -Thursday 8:30 am-4:30 Friday

### District Two – East Central, Georgia

County	Project #	Project Name	Brief Project Description	Project Completion	Lane Closure Allowed & Timeframe
Treutlen/ Chatham	013643	I-16 Cable Barrier Project	Various sections of I-16 will be equipped with cable median barriers, which reduce highway crossover crashes that typically result in fatalities or sever injuries. Activities expected to begin on the west side of the project in Treutlen County before Exit 67.	Comp: 10/31/2019	Contractors will complete median area grading and clearing work, drill foundations and pour concrete in preparations for the cable placement. Crews expect to move through one mile a day if all goes as planned. Lane closures up to two miles are permitted daily if needed but must be removed promptly upon work completion the same day. Long term lane shut downs are not allowed in the contract.
Columbia	M005596	Washington Road Repaving	New pavement is on the way for the busiest route from Richmond to Columbia County, carrying 30,000 to 40,000 vehicles daily. A \$4.09 million project was just awarded to Reeves Construction Company that includes 5.273 miles of milling, inlay, plant mix resurfacing and single surface treatment paving on Washington Road from the Richmond County line to north of Gibbs Road. The contract skips over	Comp: 12/2018	No daily lane closures will be allowed between 6 a.m. to 8 p.m. <i>Night work won't begin until after July 4<sup>th</sup>.</i>

			the section from Mullins Crossing to Belair Road currently finishing up under the River Watch Extension project and stops short of the Washington Road widening.		
Dodge, Laurens		US 441/State Route 31	This project consists of resurfacing from Mile Post 0 – 1.83 in Dodge and Mile Post 0 – 21.10 in Laurens	Comp:	Scheduled to begin August 6, 2018, expect single lane closures with flaggers and construction crews on scene
Treutlen, Emanuel		State Route 15	Asphalt patching and triple surface treatment from Mile Post 8.2 – 13.21 in Treutlen and Mile Post 0 – 1.77 in Emanuel	Comp:	Scheduled to begin patching in late May and surface treatment in early June, expect lane closures with flaggers and/or pilot vehicle operation during daily work hours along with construction crews on scene
Baldwin, Putnam	M005831	State Route 24	5.663 miles of asphalt fog sealing and restriping on State Route 24 beginning south of Marshall Rd (CS 328) and extending north of Cay Dr (CR 245)	Comp: 3/31/2019	Expect lane closures with flaggers and/or pilot vehicle operation during daily work hours along with construction crews on scene associated with this project

Treutlen	M005832	State Route 15	8.085 miles of milling and plant mix resurfacing on State Route 15 beginning at the Montgomery County line and extending south of Interstate 16/State Route 404	Comp: 3/31/2019	Expect lane closures with flaggers and/or pilot vehicle operation during daily work hours along with construction crews on scene associated with this project
<b>District Three – West, Georgia</b>					
County	Project #	Project Name	Brief Project Description	Project Completion	Lane Closure Allowed & Timeframe
Henry	321530	2 miles of construction of roundabout on east-west one-way pair in downtown McDonough	2 miles of construction consisting of realignment and construction of a roundabout on east-west one-way pair beginning west of Jonesboro Street and extending past Henry Street in downtown McDonough.	Comp: 6/30/2019	Work is still on new construction; other than utilities relocation, no lane closures expected to impact travel. Because of the close proximity to travel/work zone; there are reports of travel slowdown in the area. Heavy congestion throughout the downtown area.
Henry	002882	State Route 155 intersection improvement	Continue relocation of utilities, storm drain installation, and construction of driveways and grading of shoulders.	Comp: 3/31/2019	
Muscogee	332820	Veteran's Parkway widening	Contractor has submitted time extension request for utility delays. The Area has reviewed and will submit time Ext. for 63 days.	Comp: 11/18/2017	
Muscogee	350730	Talbotton Road widening	Widening for safety/congestion relief SR 982/Talbotton Rd. From 7th Ave. to Woodruff Rd./ Hilton Ave. Robinson Paving was awarded contract 8/15/2016 with 1780 days to complete at a cost of \$29,952,236.24	Comp: 1780 days	Daily lane closures allowed: 9 a.m. – 3 p.m.

Dooly	311665	Construction of bridge and approaches on State Route 27 over I-75; Exit 112	Construction of bridge and approaches on SR 27 over I-75; Exit 112 10" concrete paving nearly complete on the southbound ramps. high mast light towers are currently being installed on the southbound ramps. Grading operations are underway on the northbound ramps and SR 27 east in preparation for construction stage 4.	Comp: 12/31/2018	
Pulaski	0007050	Construction of 2 bridges on State Route 26 over Ocmulgee River	1.482 miles of construction of a total of 2 bridges and approaches on SR 26 over Ocmulgee River	Comp: 6/30/2019	No impacts to traveling public as bridges are separate and travel was shifted to 1 bridge while the other was replaced.
Bibb, Monroe, Gordon	M005422	Bridge rehab, multiple locations	Bridges on I-75 @ SR 18, CR 885/Rocky Creek Rd- Bridge Rehab: Project also consists of bridges on I-75, CR 21/ New Town Rd-Bridge Preservation. Awarded to Comanche Construction for \$2,343,996.00. Work scheduled to begin 6/17/2018	Comp: 12/31/2018	Nightly, 9 p.m. – 6 a.m. Weekend, Continuous; Friday 9 p.m. – Monday 6 a.m.
Bibb	311000, 0012699, 0012700, 311410	I-16/I-75 Interchange Improvements (PHASE 1), I-16/I-75 Interchange Improvements (PHASE 1B), I-16/I-75 Interchange Improvements (PHASE 2), I-16/I-75 Interchange Improvements (PHASE 3)	Construction project featuring 16/75 Interchange reconstruction	Comp: 6/30/2021; Comp: 6/30/2018	Phase 1: Interstate, singles: 9 pm-5 am Sunday-Saturday; Phase 1B: 7 am – 7 pm all days; Phase 2/3: Interstate, singles: 9 pm -5 am Sunday-Saturday Interstate doubles: 12 am-5 am Monday-Friday and 12 am-10 am Saturday-Sunday

Twiggs	M005683	I-16 Slab Rehab	Concrete slab rehabilitation from MP 12-22 Awarded to Causie Contracting for \$8,491,635.00	Comp: 3/31/2019	Daily closures allowed from 9 a.m. – 6 p.m.
Coweta	0009323	Poplar Road Interchange	3.204 miles of construction of a new interchange on I-85 at Poplar Road Awarded to ER Snell on 5/5/2016 for \$29,291,770.90 Finishing up concrete paving on ramps - tie-ins, Stage 2 of Poplar Road bridge construction, grading work	Comp: 2/28/2019	

### District Four – Southwest, Georgia

County	Project #	Project Name	Brief Project Description	Project Completion	Lane Closure Allowed & Timeframe
Lowndes	0000762	Reconstruction I-75 interchanges at Exit 22 and 29	Reconstruction of interchanges at Exit 22 at U.S. 41/SR 7/North Valdosta Road/Shiloh Road near Valdosta and Exit 29 at SR 122/Main Street at Hahira	Comp: 4/30/20	On I-75: single lane closures allowed 7pm - 7 am Sunday through Saturday; double lane closures & pacing allowed 10 pm - 6 am Sunday through Saturday. Non-interstate highways: no interference with traffic flow from 6 am - 9 am and 2 pm - 6 pm Monday through Friday
Lowndes	M004806	Resurfacing I-75	Milling/resurfacing for 14.093 miles from south of SR 133 to south of the Cook County line	Comp: 8/28/18	Single lane closures allowed 7 pm - 6 am Mon.-Fri; double lane closures allowed 10 pm - 6 am Mon.-Fri.; single lane closures allowed during daytime hours on weekends, from 7 pm Friday to 6 am Monday
Coffee	431830	Widening/reconstruction State Route 135/Douglas Perimeter Road	Widening and reconstruction for 2.765 miles from US 441/SR 31 to SR 32; includes construction of a bridge/approaches over CSX railroad and Iron Road	Comp: 5/31/2020	Iron Road temporarily closed for bridge construction. Lane closures allowed 7 pm - 6 am and 9 am - 3:30 pm Monday through Friday. Weekend closures allowed 7 pm Friday - 6 am Monday
Crisp & Turner	M004805	Resurfacing I-75	Resurfacing 14.5 miles from south of the SR 159 overpass/Exit 84 in Turner Co. to north of Old Hatley Rd. overpass in Crisp Co.	Comp: Don't have at this time, not awarded	No work permitted from 7 am - 7 pm Monday through Sunday. Single lane closures allowed 7 pm - 7 am. Double lane closures allowed from 9 pm - 5 am

## District Five – Southeast, Georgia

County	Project #	Project Name	Brief Project Description	Project Completion	Lane Closure Allowed & Timeframe
Chatham	M005539	Resurfacing I-95/SR 405 beginning north of I-16/SR 404 and extending south of the GA/SC bridge	12.159 miles of milling and plant mix resurfacing on I-95/SR 405 beginning North of I-16/SR 404 and extending South of the Georgia/South Carolina Bridge	Comp: 11/30/2018 (verify date)	Nighttime closures: single lane 7pm-7am; double lane 9pm-5am through the duration of the project.
Camden	CSSTP-0007-00(414)	Widening/Reconstruction on Colerain Rd beginning west of I-95/SR 405 and extending east of Kings Bay Rd. Includes construction of bridge and approaches over I-94/CR 140	5.867 miles of widening and reconstruction on Colerain Road (CR90) beginning west of I-95/SR405 and extending east of Kings Bay Road; Also includes construction of a bridge and approaches over I-95/CR140 (St. Mary's Rd)	Comp: 10/31/2019	I-95 Nighttime closures: single lane 7pm-7am; double lane 9pm-5am through the duration of the project. Traffic pacing could occur during bridge construction. Daytime single lane closure is permitted for specific activities.
Clinch/Ware	422120/422125	Widening and reconstruction on US 84/State Route 38. Includes 12 bridges	10.162 miles of widening and reconstruction on US84/SR38 from Woodyard Creek and extending to Greasy Branch; includes 12 bridges	Comp: 6/30/2020	No lane closure restrictions - traffic shifted to newly constructed roadway
Ware	522780	Widening and reconstruction on US 84/State Route 38	6.061 miles of widening and reconstruction on US84/SR38 beginning west of Ruskin Rd and extending east of Wadley Rd	Comp: 5/31/2018	No lane closure restrictions - traffic shifted to newly constructed roadway

Ware	0012845	Widening and reconstruction on US 84/State Route 38	8.875 miles of widening and reconstruction on US84/SR38 beginning at Greasy Branch and extending to Ruskin Road; Includes 6 bridges	Comp: 12/5/2019	No lane closure restrictions - upcoming traffic shifted
Chatham	0007128	Construction of 2 bridges and approaches	1.103 miles of construction of 2 bridges and approaches on Island Expressway (CR787) over Wilmington River. (PODI)	Comp: 11/31/2021	Single lane closures 9am-3pm & 7pm-6am Monday-Friday and 7pm Friday continuing through 6 am Monday. Double lane closures not allowed.

### District Six – Northwest, Georgia

County	Project #	Project Name	Brief Project Description	Project Completion	Lane Closure Allowed & Timeframe
Carroll	M003308	I-20 Pavement rehabilitation and resurfacing project	The 12.7-mile concrete pavement rehabilitation and resurfacing project on I-20 beginning at Martha Berry Hwy/US 27/SR 1/Exit 11 and extending to SR 61/Industrial Boulevard Exit 24 in Carroll County	Comp: 12/2019	Work on this project is done mostly at night and on weekend. Lane closures are limited to the hours between 9p.m. and 5a.m. weekdays Monday through Thursday, and from 9 p.m. on Friday continuously until 5 a.m. on Monday. Work on this project began early October 2016. The project is about 40% complete.
Bartow	0002626	The widening and reconstruction US 41/US 411/State Route 20 Interchange	The widening and reconstruction of the historic US41/US411/SR 20 Interchange in Bartow County. This project also includes the construction of the three bridges on US 41 over CSX Railroad, US411/SR61 and Pettit Creek.	Comp: 4/2020	Work on this project occurs at night and on weekends. But it also takes place during the nonpeak traffic hours on weekdays. On Weekdays, lanes are closed only after the morning rush hour and reopened before the evening rush hour. The project is approximately 60% complete.

Douglas/ Paulding	0007691	Widening and reconstruction of State Route 92	<p>This is a 6.93 mile project of widening and reconstruction on SR 92, beginning at Malone Road, in Douglas County, and going north to Nebo Road, in Paulding County. The total project length is 6.932 miles, which include three bridges and their approaches within the limits of the project. The Paulding County portion of the project is 5.65 miles and the Douglas County portion is 1.28 miles. From Malone Road to Bill Carruth Parkway, the project will widen the existing State Route 92 from one lane in each direction to three lanes in each direction with a 20 to 24 foot, raised median, including turn lanes at certain intersections. All existing traffic signals will be rebuilt/upgraded as part of the project.</p>	Comp: 7/2022	<p>Work that interferes with traffic is about to begin. The project's construction work plan aims at minimizing expected traffic delays by not allowing lane closures during traffic peak hours and minimizing side road closures to a maximum of 10 days per location. For each side road closure, an assigned detour route will be in place to provide access. No double lane closures are allowed at any time. Single lane closures are allowed as follows:</p> <ul style="list-style-type: none"> <li>• Single lane closures on weekdays: Single lane closures and flagging operations are allowed between the hours of 9:00 a.m. and 4:00p.m. Monday through Friday</li> <li>• Single lane closures on weeknights: Single lane closures and flagging operations are allowed between the hours 7 p.m. and 7 a.m. Monday through Friday</li> <li>• Single lane closures on weekends: Single lane closures and flagging operations are allowed at any time on Saturday day and night until 8 a.m. Sunday and from 1 p.m. Sunday to 7 a.m. Monday in Douglas County</li> <li>• Single lane closures and flagging operations on weekends in Paulding County are allowed any time on Saturday and Sunday until 7 a.m. on Monday.</li> </ul>
Bartow/ Floyd	0004915	Widening State Route 140	<p>This is a 6.67 project of widening and reconstruction on SR 140, beginning at its intersection with SR 53 in Floyd County and extending to Oothkalooga Creek in Bartow County. Work on this project began late October 2016. The project is still on schedule and on budget. It is about 40% complete.</p>	Comp: 6/30/2021	<p>Single lane closures are allowed day/night and weekends. This highway carries heavy truck traffic. Motorists, particularly truckers, are advised to plan ahead and/or avoid this portion of the highway during construction if at all possible.</p>

Catoosa	621530	Widening State Route 151	This is a 2.07 mile project of widening and reconstruction that begins south of Rollins Industrial Park and extends to US 41 (Dixie Hwy). The project also includes the construction of two bridges and their approaches within its limits.	Comp: 12/2020	Single lane closures are allowed day/night and weekends. Motorists are advised to plan ahead and seek alternate routes if possible to avoid delays.
---------	--------	--------------------------	---	---------------	---

**District Seven – metro Atlanta, Georgia**

County	Project #	Project Name	Brief Project Description	Project Completion	Lane Closure Allowed & Timeframe
Cobb	752300	I-285 at Atlanta Road	Improvements include replacing the existing twin bridges with a single, four-span bridge at approximately the same location. The spans of this bridge would be built to accommodate the future expansion of I-285, the typical section of which assumes 10 lanes of single occupancy vehicles (SOV) (5 in each direction) on the inside and 10 lanes of Collector-Distributor roads (5 in each direction) on the outside. A double left-turn bay is proposed for Atlanta Road eastbound to the I-285 northbound entrance ramp. The northbound entrance ramp would be realigned and modified from a single lane ramp to a two lane ramp to accommodate the left turns. A single left-turn bay is proposed for Atlanta Road westbound to the I-285 southbound entrance ramp. The southbound entrance ramp would be widened to allow for two lanes before merging to a single lane at the I-285 entrance gore. The I-285 southbound exit ramp would also be widened to accommodate dual left and right-turn movements.	Comp date: 8/2018	Lane closures are limited to the hours between 9p.m. and 5a.m. weekdays Monday through Thursday, and from 9 p.m. on Friday continuously until 5 a.m. on Monday.

Cobb/ Fulton	M005713	Resurfacing of I-75	Resurfacing of I-75 from the Chattahoochee River bridge to concrete pavement joint North of Allgood Road.	4/2019	Lane closures are limited to the hours between 9p.m. and 5a.m. weekdays Monday through Thursday, and from 9 p.m. on Friday continuously until 5 a.m. on Monday.
Fulton	0013142	I-285 WB at State Route 6/ Camp Creek	Project would construct a diverging diamond interchange at the existing overpass of SR 6/Camp Creek Parkway at I-285 located in East Point, Fulton County, Georgia. Associated with the construction of the interchange, improvements would also be made to Camp Creek Parkway/SR 6 to accommodate the design elements that would be required for the interchange. The existing bridge would be maintained in place, lifted to meet vertical clearance requirements, widened 7 ft to the north and both shoulders reconstructed.	Comp: N/A	<p>On Camp Creek, much of the work will be done at night:</p> <ul style="list-style-type: none"> <li>• No lane closures during morning rush hours (5 am – 9 am)</li> <li>• No lane closures during evening rush hours (3 pm – 8 pm)</li> <li>• No weekend closures during the day (9 am – 8 pm)</li> </ul> <p>On I-285:</p> <ul style="list-style-type: none"> <li>• Single lane closures allowed at night between 9 pm and 5 am</li> <li>• Double lane closures allowed nightly from 10 pm – 4 am</li> </ul> <p>Holiday work restrictions will be included.</p>
Fulton	M005652	Resurfacing State Route 9	Resurfacing of SR 9 from SR 3/Northside Drive in midtown, east to West Peachtree, and extending north through Buckhead, just past I-285 to Allen Road in Sandy Springs.	Comp: 12/2018	Lane closures are limited to the hours between 9p.m. and 5a.m. weekdays Monday through Thursday, and from 9 p.m. on Friday continuously until 5 a.m. on Monday.
Douglas	0006900	State Route 92 relocation	Project is the first of three phases to relocate SR 92 through the City of Douglasville. It includes grade separation of relocated SR 92 at SR 5/US 78 Bankhead Hwy, at NSC RR and at Strickland Street. The project includes the closing of at-grade RR crossing at Brown Street, Mozley Street, and SR 92/Dallas HWY, while relocating the McCarley Street at-grade RR crossing 100' to the west of the existing crossing for a better grade.	Comp: 11/2020	Detour will be in place- no major traffic interruptions anticipated.

DeKalb/ Cobb/ Fulton	M005402	Resurfacing of I-285/ State Route 407	Project is the resurfacing of I-285 from State Route 42 in DeKalb through Clayton County to just south of Conley Road in Fulton County	Comp: 12/2018	Lane closures are limited to the hours between 9p.m. and 5a.m. weekdays Monday through Thursday, and from 9 p.m. on Friday continuously until 5 a.m. on Monday.
Fulton	M005654	Resurfacing of State Route 14 Connector from State Route 14 Alternate to I-85	Resurfacing of State Route 14 Connector from State Route 14 Alternate to I-85	Comp: 12/2018	Lane closures are limited to the hours between 9p.m. and 5a.m. weekdays Monday through Thursday, and from 9 p.m. on Friday continuously until 5 a.m. on Monday.
Fulton	M005405	Resurfacing of State Route 70 from State Route 154/Cascade Palmetto Hwy SW to State Route 92/Campbellton Fairburn Road	Resurfacing of State Route 70 from State Route 154/Cascade Palmetto Hwy SW to State Route 92/Campbellton Fairburn Road	Comp: 12/2018	Lane closures are limited to the hours between 9p.m. and 5a.m. weekdays Monday through Thursday, and from 9 p.m. on Friday continuously until 5 a.m. on Monday.
DeKalb	713290	I-285 at State Route 155/ Flat Shoals Road	Construction of a new Bridge over I-285 including building ramps with Nosie Barriers	Comp: 2/2019	Lane closures are limited to the hours between 9p.m. and 5a.m. weekdays Monday through Thursday, and from 9 p.m. on Friday continuously until 5 a.m. on Monday.
Fulton	0013336	I-285 at State Route 8/ Donald Lee Hollowell Pkwy NW	Operational improvement project would consist of widening the North and Southbound entrance ramps from one to two lanes and installing dual lane ramp meters.	Comp: 11/2018	No major traffic impacts

Fulton	M005574	Resurfacing of State Route 6	Resurfacing of SR 6 from Butner Road to North Commerce Drive	Comp: 6/2018	Lane closures are limited to the hours between 9p.m. and 5a.m. weekdays Monday through Thursday, and from 9 p.m. on Friday continuously until 5 a.m. on Monday.
Clayton	0001817	Relocation of Conley Road	This project relocates Conley Road south on new location to align with CW Grant Pkwy. CW Grant Pkwy/Conley Road will then be grade separated under Norfolk Southern Railroad and Old Dixie Highway. CW Grant Pkwy/Conley Road is proposed to be constructed/widened to a four (4) lane roadway (two lanes in each direction) separated by a 20 ft wide raised median from existing CW Grant Pkwy to I-285 for 1.13 miles. The relocation of Conley Road realigns with existing Conley Road at Ellery Drive. This project also proposes to relocate SR 3/Old Dixie Road to the east approximately 600 feet and provide a new connection from existing CW Grant Pkwy to Old Dixie Highway.	Comp: 10/2018	Lane closure information will be provided soon.